COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2015

ESTI MATE SUMVARY 10: 03: 23
CONTI D C20124R ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20124R- BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.0  DAYS TI VE ALLOW 91 WORK DAYS
PLAN SET #3 CRITI CAL CULVERTS PERCENT TI ME: 10. 99 ORI G TI ME ALLOW 91 WORK DAYS
PRQJECT NO STMD12A- 046
PLAN SET #3 CRITI CAL CULVERTS
NAVE OF ROAD:
PRQIECT COUNTI ES: HUERFANO
CONTRACTCR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 06/ 20/ 2015 DATE TI ME STARTED 06/01/2015
7926 S. PLATTE CANYON RD DATE LET 01/ 15/ 2015 DATE WORK BEGAN
DATE AWARDED 01/ 29/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 17/ 2015 DATE ACCEPTED
LI TTLETON CO 80128 303-979- 9330 DATE NOTI CE TO PROCEED 06/ 01/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,148, 897.00 PARTICl PATING $ 89, 905. 50 $ 89, 905. 50
AWARD PROJECT AM: $ 886, 197. 00 NON- PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 7.83% TOTAL EARNI NGS 89, 905. 50 89, 905. 50
FUNDS AVAI LABLE: $ 1,058,991.50 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 89, 905. 50 89, 905. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,104. 67 -2,104. 67
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 87, 800. 83 87, 800. 83
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 87, 800. 83 87, 800. 83
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 87, 800. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20124R

PCN: 20124R-BID

PRQJECT: STM)12A- 046

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00220

Renoval of Asphalt Mat

0020 202-00240

0025 203-00000

Uncl assi fi ed Excavation

0030 203-01500

Bl adi ng

0035 203-01594

Conbi nati on Loader

0040 203-02330

Labor er

0045 207-00205

Topsoi |

0050 208-00003

*Erosion Log (18 Inch)

0055 208-00020 *Silt Fence

Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
20, 000. 00000
5. 000
EACH
100. 00000
247.000
SY
16. 00000
445. 000
SY
12. 00000
290. 000
CcY
55. 00000
50. 000
HOUR
170. 00000
10. 000
HOUR
110. 00000
10. 000
HOUR
35. 00000
83. 000
CcY
30. 00000
30. 000
LF
7.00000
1, 257. 000
LF

3. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 600
0. 600

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
30. 000
30. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
600. 000
600. 000

Page 2
ESTI MATE RUN 06/ 23/ 2015

10: 03: 23
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
12, 000. 00
12, 000. 00
500. 00
500. 00
0. 00
0. 00
0. 00
0. 00
1, 650. 00
1, 650. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 800. 00
1, 800. 00



CONTI D C20124R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20124R-BI D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: STMD12A- 046 ESTI MATE NO 0001 10: 03: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0065 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0075 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0085 208- 00205 Erosi on Control Supervisor 40. 000 0. 000
HOUR 6. 000 300. 00
50. 00000 6. 000 300. 00
0090 212-00006 *Seedi ng (Native) 0. 470 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0095 213-00013 *Spray-on Mul ch Bl anket 2,400. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0100 214-00215 *Deci duous Tree (1.5 Inch Caliper) 5. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0105 240-00010 Renoval of Nests 30. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0110 240- 00020 Netting 700. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20124R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20124R-BI D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: STMD12A- 046 ESTI MATE NO 0001 10: 03: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 0. 000
LS 0. 200 100. 00
500. 00000 0. 200 100. 00
0120 304- 06000 Aggregate Base Course (Cl ass 6) 145. 000 0. 000
TON 0. 000 0. 00
50. 00000 0. 000 0. 00
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 60. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0130 403-33841 Hot Mx Asphalt (Gading S) (100) (PG 64-22) 38. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0135 403-34851 Hot M x Asphalt (Gading SX) (100) (PG 64-28) 88. 000 0. 000
TON 0. 000 0. 00
210. 00000 0. 000 0. 00
0140 411-10255  Enulsified Asphalt (Sl ow Setting) 98. 000 0. 000
GAL 0. 000 0. 00
4. 00000 0. 000 0. 00
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 706. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0150 606- 01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0155 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0160 607-11525 *Fence (Plastic) 300. 000 0. 000
LF 80. 000 480. 00
6. 00000 80. 000 480. 00
0165 612-00001  Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C20124R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20124R-BI D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: STMD12A- 046 ESTI MATE NO 0001 10: 03: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 612-00083 Del i neat or (Post Munted)(Type I11) 2.000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0175 621-00425 Det our 1. 000 0. 000
LS 0. 050 7,500. 00
150, 000. 00000 0. 050 7,500. 00
0180 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 200 3, 000. 00
15, 000. 00000 0. 200 3, 000. 00
0185 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 19, 750. 00
79, 000. 00000 0. 250 19, 750. 00
0190 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 375. 00
1, 500. 00000 0. 250 375. 00
0195 627-00001 Pavenent Mar ki ng Pai nt 48. 000 0. 000
GAL 0. 000 0. 00
95. 00000 0. 000 0. 00
0200 627-00005 Epoxy Pavenent Mar ki ng 3. 000 0. 000
GAL 0. 000 0. 00
550. 00000 0. 000 0. 00
0205 630- 00000 *Fl aggi ng 700. 000 0. 000
HOUR 289. 000 7,803. 00
27.00000 289. 000 7,803. 00
0210 630- 00007 *Traffic Control Inspection 93. 000 0. 000
DAY 10. 000 1, 000. 00
100. 00000 10. 000 1, 000. 00
0215 630-00012 *Traffic Control Managenent 28. 000 0. 000
DAY 10. 000 5, 000. 00
500. 00000 10. 000 5, 000. 00
0220 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 2. 000 2, 400. 00
1, 200. 00000 2. 000 2, 400. 00



CONTI D C20124R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20124R-BI D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: STMD12A- 046 ESTI MATE NO 0001 10: 03: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0230 630-80341 *Construction Traffic Sign (Panel Size A) 24. 000 0. 000
EACH 11. 000 297.00
27.00000 11. 000 297.00
0235 630- 80342 *Construction Traffic Sign (Panel Size B) 10. 000 0. 000
EACH 4.000 128. 00
32. 00000 4. 000 128. 00
0240 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 8, 500. 00
8, 500. 00000 1. 000 8, 500. 00
0245 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 22.000 770. 00
35. 00000 22.000 770. 00
0250 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0255 630- 80370 Concrete Barrier (Tenporary) 800. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0260 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 17.500 52.50
3. 00000 17. 500 52.50
0265 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 6. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0270 630-85041 Mobi | e Attenuat or 7.000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00
0275 630- 86800 Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00



CONTI D C20124R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20124R-BI D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: STMD12A- 046 ESTI MATE NO 0001 10: 03: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70012 F/ A Asphalt Pavenent |ncentive 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 639, 377.00 $ 73,405.50 $ 73, 405. 50
CAT NOO300 STRUCTURES
0315 202- 00003 Renoval of Structure (Special) 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0320 206- 00000 Structure Excavation 816. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0325 206- 00100 Structure Backfill (dass 1) 227.000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00



CONTI D C20124R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20124R-BI D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: STMD12A- 046 ESTI MATE NO 0001 10: 03: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0330 206- 00200 Structure Backfill (dass 2) 255. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0335 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
100. 00000 0. 000 0. 00
0340 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
100. 00000 0. 000 0. 00
0345 304- 06000 Aggregate Base Course (Cl ass 6) 23.000 0. 000
TON 0. 000 0. 00
50. 00000 0. 000 0. 00
0350 420-00102 Geotextile (Erosion Control) (dass 1) 221. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0355 506-00212  Riprap (12 Inch) 110. 000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0360 601-03030 Concrete Oass D (Box Culvert) 137. 000 0. 000
CY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0365 602- 00000 Rei nforcing Steel 10, 690. 000 0. 000
LB 0. 000 0. 00
1. 40000 0. 000 0. 00
0370 602-00020 Rei nforcing Steel (Epoxy Coated) 10, 990. 000 0. 000
LB 0. 000 0. 00
1. 80000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 288, 020.00 $ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0375 620-00002 Field Ofice (Qass 2) 14. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00



CONTI D: C20124R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20124R-BI D ESTI MATE RUN 06/ 23/ 2015
PRQJECT: STM)12A- 046 ESTI MATE NO. 0001 10: 03: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0380 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0385 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 221,500.00 $ 16, 500. 00 $ 16, 500. 00
PRQJIECT TOTAL CURRENT AMI $ 1, 148,897.00$ 89, 905.50 $ 89, 905. 50



